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“DEPARTMENT OF ENERGY DECLASSIFICATION REVIEW

pate: April 2, 1953

Mr, Spein advised by telephone March 31, 1953, that there was a possibility
of his office securing $275,000., which could be budgeted egaingigiant and
Equipment, FY-1953 budget. It is, of course, desirable togIlEEEE

vhen available, for the procurement of as much materiel as Qg
that the permsnent cemstruction suthorized in FY.195, budgef
irmediately. After reviewing those items of work on Fred
were to be started July lst, I advised Mr., Spain yesterday t '
recommend earmarking the $275,000. for purchese of all electrical equipment
and materiels for the_pewer generation and distribution gstems planned for
Elmer and Fred, and that any balance of the ) applied toward the
purchase of the warehouses for both asites,

My review of the materials required indieates that the electrieal change-over
will require $233,000., materials only, and the FY-5, warehouse program will
require approximately ‘80 ,000, worth of buildings; bins, pumps, and lighting
not included. These two items total $313,000,

Estimates submitted to the Field Manager for road improvements on Fred were
$18,865. less and estimates for the pier were $9,005, less than figures sub-
mitted to Spain while we were at the Jobsite. This savings is offset par-
tially by an increase in our estimate for the salt water pump house of $970.
and an incresse on the sea wall estimate of $315,00, indicating a net re-
duction of $26,585. This reduction plus the $275,000 which may be available to
this account totals $301,585., leaving us short about $11,000. of having
enough money to purchase all electrical and warehouse materials which we would
like to buy at this time,

I have recommended to Mr, Spain that we proceed as follows as soon as he ad-
vises us that the $275,000. is available:

1. Prepare specifications and solicit bids for all materials and
equipment required for the electrical change-over.

2. Upon receipt of bids with firm delivery promises, place orders

oF \;:;“'U,'f};ﬂmon and, at that time, review and estimate the amount of electrical
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kP of our estimates. If necessary, atthat point we will earmark

immediately for all long-delivery items and defer purchase of
any ite:;xs which appear to be readily available (30-day delivery
or less).

oy 3. Secure bids on warshouse buildings only for both Elmer end Fred
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material that should be committed prior to July 1, 1953. At
hat time we will also review actual costs incurred egainst
: roads, pier, and salt water pump house, and check the accuracy

~gEaal

for advance procurement some of the funds now allooated to Job-
site Change Orders in order to proceed with the procurement of
warehouses,
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TO:

Reproduced mee National Archives
' oulhwest Region
HOLMES & NARVER, Inc. :

ENGINEERS-CONSTRUCTORS

Chief of Operations _Jos:884

FROM:

Manager, C/0 Division e ADVANCE CONSTRUCTION FUNDS

100M 5.82 MaS

pate:_April 2, 1953

t spending Plant and Equipment
gyder that we may speed up
g¢ilities as=oon after July 1
P2 held to a bare minimum in
snt a8 possible.

In summary, we should be very carefy]
money, except for long-delivery it
scheduling of the additions to pemn
as possible, Jobsite Change Orders§
order to allow as much advance procu

The above plan can be effected as soon as we are notified that funds are
available,

D. C. Van Dine, Manager
Construction-Operations Division

DCVD:dp

ce: Chief Proj. Engr. (884) -
Contract Administrator
Controller
Chief of Procurement
Chief Estimator
DCVD File

Central Files
Project Mgr. - Jobsite




